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PROJECT SYNOPSIS

A new 42" 0 VCP, acid resistant, concrete reinforced sewer will be
installed to pick up all plant discharges currently tied into the two
Village of Sauget sewers which generally run east to west along Fifth
Street.
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PROGRESS SUMMARY

Design start of this project is contingent upon AR approval which is
expected in July, 1983.
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TITLE Main South Trunk Sewer CEA (AR) 3808 (Report 16)
DATA AS OF 05/31/83

PROJECT CAPITAL & CED AR EXPENSE, $k

Approp. Current Estimate
Capital - = ( V a r f - ) Expended & Committed - - %
Expense - - E&C This Month - %
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KEY PROJECT DATES Sch or AR Cur or Act PROGRESS Last Mo This Mo
PIR Data Trans - - Process Eng % Comp
Proj.Def.Report - 3/28/83 Design Eng % Comp
AR Data Trans - 4/13/83 Construction % Comp -
AR Approval
Mech.Completion
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PROJECT STATUS

All pre-project activities have been completed. Design will
begin upon AR approval which is now expected in July/ 1983.
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